

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Pavement Management Program	Nayatt Road	Barrington	Rumstick Rd to Washington Rd.			2018	2018		0172J
Traffic Safety Program	2013 State Traffic Commission C-4	Barrington	County Rd. at Middle Hwy.		X	2016	2016		
Traffic Safety Program	2013 State Traffic Commission C-4	Barrington	Middle Hwy. at South Lake Drive		X	2016	2016		
S & D - Bike Pedestrian	Massasoit Avenue Sidewalks (High Priority)	Barrington	New sidewalk on south side of Massasoit Avenue to fill gap between Martin Avenue and Arvin Avenue.					X	No work initiated on project. Funding authorization is needed to conduct Feasibility Study.
Bike/Pedestrian Program	Colt State Park Bike Path	Bristol		X					2014-CH-036
Pavement Management Program	Route 114, Hope Street/Main Street	Bristol	Dyer Ave. (Warren) to Washington St. (Bristol)			2020	2020		0076L
Transportation Alternative Projects	Colt State Park Street Lighting and Restoration	Bristol						X	This project is managed by Road Design. The plans are at 90%.
Traffic Safety Program	Hazard Elimination - Bristol County	Bristol	Metacom Ave (Rte 136) at Bayview Ave			2017	2017		
Traffic Safety Program	Hazard Elimination - Bristol County	Bristol	Metacom Ave (Rte 136) at Roosevelt Drive					X	Did not move forward to final design
Traffic Safety Program	Hazard Elimination - Bristol County	Bristol	Metacom Ave (Rte 136) at Chestnut St/Annawamscutt Drive			2017	2017		
Traffic Safety Program	Hazard Elimination - Bristol County	Bristol	Metacom Ave (Rte 136) at Gooding Ave					X	Did not move forward to final design
Traffic Safety Program	Hazard Elimination - Bristol County	Bristol	Metacom Ave (Rte 136) at Stop n Shop					X	Did not move forward to final design
Traffic Safety Program	Hazard Elimination - Bristol County	Bristol	Metacom Ave (Rte 136) at Tupelo St.			2017	2017		
Traffic Safety Program	Hazard Elimination - Bristol County	Bristol	Main St (Rte 114) at Market St/Miller St.			2018	2018		
Traffic Safety Program	Hazard Elimination - Bristol County	Bristol	Hope St (Rte 114) at State St.					X	Did not move forward to final design
Traffic Safety Program	Hazard Elimination - Bristol County	Bristol	Hope St (Rte 114) at Chestnut St.					X	Did not move forward to final design
Traffic Safety Program	Hazard Elimination - Bristol County	Bristol	At Ferry Road/Roger Williams University Entrance			2021	2021		Intersection may possibly be included under 0071W in the future.

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Traffic Safety Program	Hazard Elimination - Metro South	Bristol	To Be determined			2023	2023		Determining which intersections to move forward with. 14 intersections in Prov., E.P., and Bristol.
S & D - Highway	Sidewalks and shoulder bike lane on Metacom Avenue	Bristol	Ferry Road to Bristol/Warren town line. In addition to the installation of sidewalks this project would create a "share the lane " shoulder bike lane.					x	
Bridge Program	Shippee Bridge No. 307	Burrillville	Route 98 over Nipmuc River		X				2014-CB-072
Pavement Management Program	Improvements to New River Rd. & Victory Highway (0166L)	Burrillville	Route 7 to 0.5 miles south.		X				2015-CH-050
Pavement Management Program	Route 107, Main Street	Burrillville	Route 100 to 400' West of Union Ave. remaining part of Pascoag one-way circulator. ((Rt 100 to Union Ave))		X	2016	2016		0076N
Pavement Management Program	Victory Highway & Rte 107 East Avenue	Burrillville	Intersection of Mapleville Main Street and Victory Highway to East Avenue			2019	2019		Project limits have been modified.
Pavement Management Program	Dexter Street	Central Falls	School Street to Goff Ave.		X				2015-CH-013
Pavement Management Program	Dexter Street - Contract 2	Central Falls	Lonsdale Ave to School St			2019	2019		0004C
S & D - Bike Pedestrian	Blackstone River Bikeway - Segment 3B	Central Falls	Mostly off-road bicycle/pedestrian path from Branch Street in Pawtucket to Heritage Park in Cumberland.					X	Design Phase Conceptual
ADA Projects	South County Trail (Rt. 2)	Charlestown	Carolina Back Road (Rt. 112) to Old Mill Lane.					X	Design work not initiated
Pavement Management Program	US Route 1 - Post Road	Charlestown	Tamanaco to South Kingstown Town Line		X				2014-CH-074
Transportation Alternative Projects	Columbia Heights	Charlestown						X	This streetscape project is at 90% with substantial investment of effort in design.
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Charlestown	Post Road (US 1) at Kings Factory Road	X					Completed in 2014

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Transit Program	Fixed Guideway	Commuter Rail Facilities & Equipment							Funding used for grants to meet RIDOT's obligations with MBTA to provide operation services.
Bike/Pedestrian Program	Trestle Trail, East Section	Coventry	Town Farm Road to Log Bridge Road	X					2013-CH-018
Bike/Pedestrian Program	Trestle Trail, West Section	Coventry	Log Bridge Road to the CT border					X	Trail is at 10%; 2015-CH-023 for the two bridges on the trail is at P & E.
Pavement Management Program	Route 102- C 3	Coventry	Harkney Hill Road to Old Plainfield Pike		X				2015-CH-014
Pavement Management Program	Route 116 (Knotty Oak Rd.)	Coventry	Route 33/117 (Washington St.) to Gervais Rd.		X				2015-CH-066
Transportation Alternative Projects	Anthony Village Initiative	Coventry						X	Project not feasible with existing funding. Town and RIDOT have decided to drop project.
Highway Program	Route 5 Reconstruction	Cranston	Mayfield Ave. to Rt. 95, Contract-1			2020	2020		0079B
Interstate Program	I-95 Corridor Bridge Preservation & Resurfacing	Cranston	I-95 Service Ave. to US Route 1 (0201U)		X				2015-CB-021
Pavement Management Program	Route 2 - Bald Hill Rd./ New London Ave.	Cranston	West Natick to Route 37			2022	2022		0028C
Pavement Management Program	Route 2 New London/Reservoir Avenue	Cranston	Park Ave. to Sockanosset Cross Road			2019	2019		0130E
Pavement Management Program	Route 37	Cranston	Entire Length, Natick Avenue to US Route 1 (Post Road)		X				2015-CH-041
Traffic Safety Program	2013 State Traffic Commission C-3 2013-CT-060	Cranston	Plainfield St. at Atwood Ave.	X					Completed in 2015
Traffic Safety Program	2013 State Traffic Commission C-3 2013-CT-060	Cranston	Atwood Ave. at Walnut Grove Ave.	X					Completed in 2015
Traffic Safety Program	Hazard Elimination - Central	Cranston	Route 10 and Route 2 Ramps	X					Completed in 2015
Traffic Safety Program	Hazard Elimination - Central	Cranston	Phenix and Scituate Ave/Wayland	X					Completed in 2015
Traffic Safety Program	Hazard Elimination - Central	Cranston	Route 2 ramp and Route 5			2022	2022		Added to 1R Improvements to Meshanticut Interchange-1".
Traffic Safety Program	Hazard Elimination - Central	Cranston	Reservoir and Aqueduct Avenue	X					Completed in 2015

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Traffic Safety Program	Hazard Elimination - Central	Cranston	Reservoir and Park Avenue	X					Completed in 2015
Traffic Safety Program	High Hazard Ramps - Interstate - Contract 1	Cranston	Plainfield Pike at Independence Way (Walmart Plaza)	X					Completed in 2015
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Cranston	Phenix Avenue (RI 12) at Atwood Avenue (RI 5)	X					Completed in 2014
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Cranston	RI Route 10 at Niantic Avenue	X					Completed in 2014
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Cranston	New London Avenue (RI 2) at Oaklawn Avenue (RI 5)	X					Completed in 2014
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Cranston	Oaklawn Avenue (RI 5) at Wilbur Avenue	X					Completed in 2014
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Cranston	Park Avenue (RI 12 at Dyer Avenue/Budlong Road)			2020	2020		Added to new project - Intersection Safety Improvements - Park Avenue Intersections Cranston - Pedestrian Improvements and Left Turn Lanes.
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Cranston	Rumble Strip. I-95 from Warwick City Line to Pawtucket River Bridge Overpass					X	Removed from contract. Pavement condition was poor. Could be done under separate rumble strip project
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Cranston	I-295 at RI 37	X					Completed in 2014
Traffic Safety Program	Sockanosset Cross Road/Pontiac Avenue Intersection Improvements	Cranston	Sockanosset Cross Road/Pontiac Ave. Intersection and widening of Route 37 Westbound Off-Ramp to Pontiac Ave.					X	At 30% design. Not in 10 year plan
S & D - Highway	Route 6 / Route 10 Interchange	Cranston	Needed due to structural condition of bridges. Project will examine reconfiguring interchange to add missing movements.				Multi-Year Project expected to start 2017		To be funded under RhodeWorks
Bridge Program	Meshanticut Interchange, Bridge Contract 3	Cranston,	Includes the following bridges: 821, 820, 245, 246, 490, and 491. Route 2/5/295 interchange area.			2022	2022		Bridge Group 42

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Interstate Program	I-95 Resurfacing Contract - 5	Cranston, Providence, W	Route 113 to North of Thurbers Avenue Curve						Service Avenue Overpass to Elmwood Avenue is under construction but not the portion up to Thurbers Avenue.
Bridge Program	Howard Road Bridge No. 459	Cumberland	Howard Road over the Abbott Run River			2022	2024		Bridge Group 48
Bridge Program	Newel Bridge No. 204	Cumberland	Diamond Hill Road (Rte. 114) over East Branch Sneeck Brook			2019	2019		Bridge Group 17
Transportation Alternative Projects	Blackstone Canal	Cumberland						X	Project has not been advanced beyond the planning phase.
Traffic Safety Program	2012 State Traffic Commission C-2 North/Central 2013-CT-094	Cumberland	Mendon Road at Davenport's Restaurant	X					Completed in 2014
Traffic Safety Program	Hazard Elimination - North - Contract 3	Cumberland	Mendon Rd. and Scott Rd.					x	
Traffic Safety Program	Hazard Elimination - North - Contract 3	Cumberland	High Street and Dexter					x	
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Cumberland	1-295 at Diamond Hill Road (RI 114)			2021	2021		Signing and Striping of turning lanes was removed. Added to Intersection Safety Improvements to Route 114 - Signal Upgrades.
Traffic Safety Program	Welcome to R.I. Gateway Signing	Cumberland	RI state border on I-295	X					Completed in 2015
S & D - Bike Pedestrian	Blackstone River Bikeway - Segment 3B	Cumberland	Mostly off-road bicycle/pedestrian path from Branch Street in Pawtucket to Heritage Park in Cumberland.					X	Design Phase Conceptual
S & D - Highway	Broad Street Improvement Program	Cumberland	From Mendon Road intersection to Mendon Rd to Central Falls C/L. Provide pavement along the Cumberland portion of the Broad Street Corridor			2024	2024		Moved to Pavement Management Pipeline
Bike/Pedestrian Program	Maskerchugg River Bridge Multi-Use Path	E. Greenwich	East Greenwich bikepath to Forge Road (0110F)					X	On-Hold Bridge #1094. (0110F)
Bridge Program	Division Street Bridge	E. Greenwich	Division St. over Route 4			2022	2020		Bridge Group 18
Bridge Program	Middle Road Bridge No. 761	E. Greenwich	Middle Road over Route 4	X					Emergency Bridge Repair Project

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Traffic Safety Program	Arterials - Contract 2 (US Route 1, RI Route 3)	E. Greenwich	Route 1 - Division Street to Grandview Road/Clemente Drive			2023	2023		
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	E. Greenwich	Quaker Lane (RI 2) at Division Street (RI 401)	X					Completed in 2014
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	E. Greenwich	RI 4 at South County Trail (RI 2)	X					Completed in 2014
S & D - Highway	Route 4 & I-95 Interchange	E. Greenwich	Construction of highway connections between I-95 north to Rte. 4 southbound, and Rte. 4 north to I-95 southbound.					X	Design work not initiated
Bike/Pedestrian Program	Ten Mile River Greenway Segment 1-4 / East Junction track	E. Providence						X	
Bridge Program	Coles Bridge No. 134	E. Providence	Pawtucket Avenue (Routes 1A & 114) over the Ten Mile River. Wingwall repair (0153D)		X	2016	2016		0153D. Bridge Group 66, 2015-EB-004
Bridge Program	Coles Bridge No. 134 *	E. Providence	Pawtucket Avenue (Routes 1A & 114) over the Ten Mile River. Emergency Repairs (0153Z)	X					2014- CB-073 Priority Repairs * B
Bridge Program	Horton Farm Bridge No. 472	E. Providence	East Shore Expressway North (Rte.114) over I-195			2017	2016		Bridge Group 57
Bridge Program	McCormick Quarry Bridge No. 476	E. Providence	East Shore Expressway (NB) over US Rt. 6 (Warren Ave.)		X				2015-CB-029
Bridge Program	Newman Ave. Bridge No. 224	E. Providence	Newman Avenue (Rte. 152) over the Ten Mile River			2017	2016		2001-EB-005 Bridge Group 57
Bridge Program	Pawtucket Avenue Bridge No. 471	E. Providence	Pawtucket Avenue (Rte. 114) over I-195			2017	2016		Bridge Group 57
ADA Projects	Pawtucket Avenue Sidewalk reconstruction	E. Providence	Rt 114, Taunton Ave. to Warren Ave					x	
Interstate Program	I-195 Resurfacing and Safety	E. Providence	Broadway to MA State line (0079H)			2019	2019		0079H
Pavement Management Program	US Route 44 Taunton Avenue	E. Providence	From US Route 1A/Route 114 (Pawtucket Avenue) to the Massachusetts State Line			2019	2019		0076R
Transportation Alternative Projects	India Point Power Lines	E. Providence						X	Project not initiated.

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Transportation Alternative Projects	Pomham Rocks Light	E. Providence		X					Local group has implemented project with local funds.
Transportation Alternative Projects	Rose Larisa Memorial Park	E. Providence						X	Project not initiated.
Traffic Safety Program	2013 State Traffic Commission C-4	E. Providence	Willett Ave. at Willett Ave. Installation of wheelchair ramps.		X	2016	2016		
Traffic Safety Program	2013 State Traffic Commission C-4	E. Providence	Willett Ave. at Forbes St. Installation of wheelchair ramps.		X	2016	2016		
Traffic Safety Program	Hazard Elimination - East Bay - Contract 2	E. Providence	Pawtucket Ave (Rt 1A)/Waterman Ave			2021	2021		
Traffic Safety Program	Hazard Elimination - East Bay - Contract 2	E. Providence	Highland Ave (Rt 6)/Catamore Blvd,					X	Removed from contract. Required the widening for left turn lanes. Location was resurfaced. Need to reevaluate intersection using updated crash data.
Traffic Safety Program	Hazard Elimination - Metro South	E. Providence	To Be determined					X	Determining which intersections to move forward with. 14 intersections in Prov., E.P., and Bristol.
Traffic Safety Program	Welcome to R.I. Gateway Signing	E. Providence	RI state border on I-195	X					Completed in 2015
S & D - Highway	I-195 Interchange Taunton and Warren Avenues	E. Providence	The project is needed to improve highway access to I-195 from the commercial district of East Providence and to improve traffic circulation and safety in the surrounding area.					X	Design work not initiated
S & D - Highway	Roger Williams Avenue	E. Providence	Ruth St. to North Broadway. Road reconstruction including new sidewalks (ADA).					X	Design work not initiated
Bridge Program	Tefft Hill Trail Bridge No. 592 (Rural)	Exeter	I-95 over the Tefft Hill Trail		X	2016	2016		Bridge Group 67, 2003-EB-001
Traffic Safety Program	2014 State Traffic Commission C-5	Exeter	Route 3 at Route 102		X				In Construction

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Exeter	Ten Rod Road (RI 102) between Nooseneck Hill Road and South County Trail					X	Rumble strips. Removed due to coordination required and not meeting rumble strip policy this location was removed from contract.
Pavement Management Program	Route 102- C 3	Foster	Harkney Hill Road to Old Plainfield Pike		X				2015-CH-014
Traffic Safety Program	High Friction Surface Coarse - Contract 3 2013-CT-007	Foster	Cucumber Hill Road	X					Completed in 2015. 2013-CT-007
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Foster	Danielson Pike/US 6 from Scituate Town Line to Anthony Road					X	Rumble strips. Removed from contract to coordination required.
Pavement Management Program	US Route 44 Putnam Pike	Glocester	RIDOT Maintenance Facility to West Greenville Rd. Contract - 3B			2018	2018		0061A
Transportation Alternative Projects	Reuben Mason House Restoration	Glocester						X	Project not initiated.
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Glocester	Putnam Pike (US 44) from Chestnut Oak Road to Smithfield Town line			2018	2018		Added to 1R Impr. to Rte. 44 Contract - 3B
Pavement Management Program	Laurel Street and Maxon Street	Hopkinton	Laurel - Potter Hill Road to Route 216 (High St.) & Maxon St. Maxon - Laurel to Route 3 (Main Street)			2024	2024		0131K
Pavement Management Program	Woodville Road	Hopkinton	Route 3 (Main St.) to Switch Road			2018	2018		0165V
Traffic Safety Program	Lighting Repair	Hopkinton	I-95 Exits 1 and 2		X				Active in Construction. 2014-CT-066
Traffic Safety Program	Welcome to R.I. Gateway Signing	Hopkinton	RI state border on I-95	X					Completed in 2015
Bridge Program	Jamestown - Verrazzano Bridge No. 800 Phase V	Jamestown	Route 138 over the West Passage of Narragansett Bay		X				2014-CB-067
ADA Projects	Sidewalk and Curbing Replacement on Walcott Avenue	Jamestown	Hamilton Ave. to Fort Wetherill State Park					X	Curb ramps will be added to ADA Curb Ramp Program
Pavement Management Program	Narragansett Avenue	Jamestown	End to Southwest Avenue			2023	2023		0081C

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
S & D - Bike Pedestrian	Ice Road Bike Path	Jamestown	Mostly off-road bicycle/pedestrian connection from North Road to East Shore Road beginning south of the reservoir and connecting to Eldred Avenue and East Shore Road.					X	Consultant contract awarded to conduct Feasibility Study. Awaiting approval to issue Notice to Proceed.
S & D - Bike Pedestrian	Jamestown Bridge Bike / Pedestrian Access	Jamestown	Provide bicycle and pedestrian access on and off the bridge from both towns.					X	Consultant contract awarded to conduct Feasibility Study. Awaiting approval to issue Notice to Proceed.
Bridge Program	Simonsville Bridge No. 326	Johnston	Simonsville Avenue over Simmons Brook			2017	2016		Bridge Group 57
Highway Program	Hartford Ave (Route 6A)	Johnston	Atwood Avenue to Killingly Street Contract-2			2020	2020		0138B
Pavement Management Program	Central Avenue and Sunset Avenue	Johnston	Atwood Avenue (Route 5) to Killingly Street	X					2013-CH-015
Pavement Management Program	US Route 6 Hartford Pike/Harford Ave.	Johnston	I-295 to Danielson Pike			2017	2017		0173X
Pavement Management Program	Winsor Avenue	Johnston	Rt 116 to Greenville Avenue			2020	2020		0173U
Transportation Alternative Projects	Woonasquatucket River Heritage Trail	Johnston						X	Watershed Council has large existing earmark. Recommend dropping this line item and allow the work to be undertaken under the earmark.
Traffic Safety Program	2013 State Traffic Commission C-3 2013-CT-060	Johnston	Plainfield St. at Atwood Ave.	X					Completed in 2015
Traffic Safety Program	2013 State Traffic Commission North/Central C-4	Johnston	Plainfield St. crosswalks at Willow St. and Pocasset St.		X				For Plainfield St at Willow Street is in construction under PTS ID 0102G. Plainfield at Pocasset Street location will be added to future On-Call ADA Curb Ramp Improvement projects.

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Traffic Safety Program	Hazard Elimination - North - Contract 3	Johnston	Hartford and Reservoir Ave		X	2016	2016		Added to HSIP - Contract 3 North Hartford Avenue at Reservoir Avenue Johnston - Jughandle 2006-ET-003
Traffic Safety Program	Hazard Elimination - North - Contract 3	Johnston	Greenville Ave and Killingly St.			2023	2023		
Traffic Safety Program	Hazard Elimination - North - Contract 3	Johnston	Hartford Ave and Hopkins			2023	2023		
Traffic Safety Program	Hazard Elimination - North - Contract 3	Johnston	Hartford and Bishop Hill			2023	2023		
Traffic Safety Program	Hazard Elimination - North - Contract 3	Johnston	Hartford Ave and Rollingwood			2023	2023		
Traffic Safety Program	High Hazard Ramps - Interstate - Contract 1	Johnston	Plainfield Pike at I-295 NB Ramps	X					Completed in 2015
Traffic Safety Program	High Hazard Ramps - Interstate - Contract 1	Johnston	Plainfield Pike at Simmonsville Avenue	X					Completed in 2015
Traffic Safety Program	High Hazard Ramps - Interstate - Contract 1	Johnston	Plainfield Pike at I-295 SB Ramps	X					Completed in 2015
Traffic Safety Program	High Hazard Ramps - Interstate - Contract 1	Johnston	Plainfield Pike at Comstock Pkwy	X					Completed in 2015. 2013-CT-105
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Johnston	I-295 at US 6	X					Completed in 2014
Bridge Program	Louisquisset Pike Bridge No. 276	Lincoln	Route 146 over Route 116			2018	2018		92109 Bridge Group 62
Pavement Management Program	Improvements to New River Rd. & Victory Highway (0166L)	Lincoln	For New River Road are from Northern Lincoln Elementary School to Manville Hill Road		X				2015-CH-050
Pavement Management Program	Railroad Street /Manville Bridge No. 396 (Bridge portion separated) *	Lincoln	Manville Hill Rd to Rt 126			2019	2019		
Pavement Management Program	Railroad Street /Manville Bridge No. 396 (Bridge portion separated) *	Lincoln	Repairs to Manville Hill Road Bridge #396	X					2013-CB-064 High Priority Repairs to Manville Hill Road Bridge #397
Pavement Management Program	Route 146	Lincoln	I-95 to Sherman Ave.			2017	2017		0081W
Pavement Management Program	Victory Highway & Rte 107 East Avenue	Lincoln	Intersection of Mapleville Main Street and Victory Highway to East Avenue			2019	2019		Project limits have been modified.
Transportation Alternative Projects	Blackstone Canal	Lincoln						X	Project has not been advanced beyond the planning phase.

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Transportation Alternative Projects	Lincoln Landing Enhancement Project (Sycamore Landing)	Lincoln						X	Project funds transferred to Blackstone River Watershed council to fund landscape improvements at Sycamore Landing. Recommend dropping this line item. Watershed Council has other state and local funds that could be used to implement this project. Relatively small size of project and location adjacent to a river bank best implemented following state procedures.
Traffic Safety Program	2012 State Traffic Commission C-2 North/Central 2013-CT-094	Lincoln	Jenckes Hill Road at the Lincoln Middle School					X	Removed from contract
Traffic Safety Program	2012 State Traffic Commission C-2 North/Central 2013-CT-094	Lincoln	Smithfield Ave. at Meader St.	X					Completed in 2014
Traffic Safety Program	2012 State Traffic Commission C-2 North/Central 2013-CT-094	Lincoln	Front Street at the Lonsdale Fire Station					X	Removed from contract. Town would not sign C&M Agreement.
Traffic Safety Program	2013 State Traffic Commission C-4	Lincoln	George Washington Highway at Old River Road		X				Recently awarded for construction
Traffic Safety Program	Hazard Elimination - North - Contract 3	Lincoln	Route 99 SB at Route 146 Ramps	X					Completed under High Friction 0192C
Traffic Safety Program	Hazard Elimination - North - Contract 3	Lincoln	Breakneck and Route 146 Ramps					x	
Traffic Safety Program	High Friction Surface Coarse - Contract 3 2013-CT-007	Lincoln	RI 146 at RI 99	X					Completed in 2015. 2013-CT-007
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Lincoln	I-295 at RI 146	X					Completed in 2014
Traffic Safety Program	Route 146 Freeway Guide Signs	Lincoln	Route 146			2021	2021		
Pavement Management Program	Snell Road	Little Compton	East Main Road to Long Highway			2018	2018		0173S
Highway Program	Reconstruction of Two Mile Corner (Routes 138/114)	Middletown	Coddington Hwy to Bailey Brook		X	2016	2016		Project limits modified.

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Traffic Safety Program	2014 State Traffic Commission C-6	Middletown	East Main Road at Aquidneck Avenue (pending STC approval and feasibility study)					X	Not in design at this time.
Traffic Safety Program	Hazard Elimination - Newport County	Middletown	West Main Road at Forest Avenue			2018	2018		
Traffic Safety Program	Hazard Elimination - Newport County	Middletown	Green End Avenue and Aquidneck		X	2016	2016		
Traffic Safety Program	RI-STARS Aquidneck Island C-2	Middletown	East Main Road at Turner Road	X					Completed in 2014. 2014-CT-015
Traffic Safety Program	RI-STARS Aquidneck Island C-2	Middletown	West Main Road/Broadway at Admiral Kalbfus Road/Miantonomi Avenue	X					Completed in 2014. 2014-CT-015
S & D - Highway	Aquidneck Avenue (Route 138A) Reconstruction	Middletown	From East Main Road to Green End Avenue (approximately one mile).			2024	2024		Moved to Pavement Management Pipeline
S & D - Highway	Burma Road	Middletown	Examine potential benefits of constructing an additional North/South roadway along shoreline.					X	Design work not initiated
S & D - Highway	J.T. Connell Highway	Middletown	Adm. Kalbfus Rotary to Rt 114			2021	2021		Moved to Pavement Management Pipeline
Bridge Program	Jamestown - Verrazzano Bridge No. 800 Phase V	N. Kingstown	Route 138 over the West Passage of Narragansett Bay		X				2014-CB-067
Pavement Management Program	Post Road	N. Kingstown	Rt. 1A (West Main St.) to Brown Street			2020	2020		Limits modified.
Pavement Management Program	Route 4	N. Kingstown	US Rt. 1 (Tower Hill Rd.) and Route 403 to Oak Hill Road		X				2015-CH-031
Transportation Alternative Projects	Smith Castle	N. Kingstown						X	Planning phase completed. Association working with DOT and Town to determine best method to construct project within existing budget.
Traffic Safety Program	2012 State Traffic Commission C-2 South 2013-CT-093	N. Kingstown	Davisville Roundabout	X					Completed in 2014
Traffic Safety Program	Hazard Elimination - South	N. Kingstown	Roundabout at Ten Rod Road (Rt 102) and S County Trail (Rt 2)			2017	2017		

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	N. Kingstown	Tower Hill Road (US 1) at RI 4	X					Completed through signing work order.
S & D - Bike Pedestrian	Jamestown Bridge Bike / Pedestrian Access	N. Kingstown	Provide bicycle and pedestrian access on and off the bridge from both towns.					X	Consultant contract awarded to conduct Feasibility Study. Awaiting approval to issue Notice to Proceed.
S & D - Highway	Route 1/4	N. Kingstown	Examine the elimination of the three intersections on Route 4.					X	Design work not initiated
Pavement Management Program	Route 146	N. Providence	I-95 to Sherman Ave.			2017	2017		0081W
Pavement Management Program	Woonasquatucket Avenue	N. Providence	Smith Street (Route 44) to Fruit Hill Road		X	2016	2016		0172B
Traffic Safety Program	2013 State Traffic Commission C-4	N. Providence	Waterman Ave. at Greystone Ave.		X				Recently awarded for construction
Traffic Safety Program	2013 State Traffic Commission C-4	N. Providence	Mineral Spring Ave. at Central St.					X	Removed from contract. Added to future ADA contract.
Traffic Safety Program	Hazard Elimination - Metro North	N. Providence	Mineral Spring at Cooper			2017	2017		Ready to be advertised.
Traffic Safety Program	Hazard Elimination - Metro North	N. Providence	Mineral Spring at Charles Street			2017	2017		Ready to be advertised.
Traffic Safety Program	Hazard Elimination - Metro North	N. Providence	Mineral Spring at 146 SB Ramps			2017	2017		Ready to be advertised.
Traffic Safety Program	Hazard Elimination - Metro North	N. Providence	Mineral Spring at 146 NB Ramps			2017	2017		Ready to be advertised.
Traffic Safety Program	Route 146 Freeway Guide Signs	N. Providence	Route 146			2023	2023		
Bridge Program	Branch River Bridge No. 108	N. Smithfield	Great Road (Rte. 146A) over the Branch River			2023	2017		Bridge Group 38
Bridge Program	Central Street Bridge No. 449	N. Smithfield	Central Street over the North Smithfield Expressway (Rte.146)		X	2016	2016		94102, 0183B Bridge Group 70
Bridge Program	Slatersville Stone Arch Bridge No. 273	N. Smithfield	Providence Pike (Rte. 5) over Branch River		X	2016	2016		2001-EB-004 Bridge Group 70
Bridge Program	Union Village RR Bridge No. 107	N. Smithfield	Great Road (Rte. 146A) over the P&W RR tracks			2017	2016		Bridge Group 53
Traffic Safety Program	2013 State Traffic Commission C-4	N. Smithfield	North Main St at Mechanic St.					X	Removed from contract due to geometric changes needed to intersection. Added to future STC contract.

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Traffic Safety Program	Hazard Elimination - North - Contract 3	N. Smithfield	St. Paul and Great Road			2017	2017		HSIP Contract 3 North Construction Contract 4. Route 146 RSA Improvements
Traffic Safety Program	Route 146 Freeway Guide Signs	N. Smithfield	Route 146			2017	2017		
Traffic Safety Program	Welcome to R.I. Gateway Signing	N. Smithfield	RI state border on Route 146	X					Completed in 2015
S & D - Bike Pedestrian	Blackstone River Bikeway - Segment 8B	N. Smithfield	(Segment 8C from Cold Spring Park to MA State Line) Mostly off-road bicycle/pedestrian path from Truman Drive in Woonsocket to the Massachusetts state line; involves a major river crossing and a small stream bridge.					X	Design is at 30%
S & D - Highway	Route 146 Sayles Hill Road Intersection	N. Smithfield	Examine all alternatives to eliminate the at-grade intersection of Rt. 146 at Sayles Hill Rd. intersection.			2017	2017		Moved to Traffic Safety. Intersection Safety Improvements to Route 146 corridor North Smithfield - Signal Improvements
Bridge Program	Great Island Bridge No. 499	Narragansett	Great Island Road over Point Judith Pond Tidal Flats Inlet		X				2014-CB-037
Pavement Management Program	South Pier Road	Narragansett	Route 108 (Point Judith Road) to Boone Street			2020	2020		0081F
Transportation Alternative Projects	Boston Neck Road- South	Narragansett						X	Project not initiated.
Transportation Alternative Projects	Ocean Road Beautification	Narragansett						X	Project not initiated.
Traffic Safety Program	2012 State Traffic Commission C-2 South 2013-CT-093	Narragansett	Point Judith Road at Woodruff Road/S. Pier Rd.	X					Completed in 2014
Traffic Safety Program	2012 State Traffic Commission C-2 South 2013-CT-093	Narragansett	Point Judith Rd. at Knowlesway	X					Completed in 2014
Traffic Safety Program	2012 State Traffic Commission C-2 South 2013-CT-093	Narragansett	Ocean Road at Knowlesway	X					Completed in 2014
S & D - Bike Pedestrian	South County Bike Path Extension (High Priority)	Narragansett	Evaluation of on-road and off-road alternatives for the final segment from Mumford Road in Narragansett to Narragansett Pier Village.					X	Alternatives Study nearing completion. Funding authorization needed for design phase to begin.

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Pavement Management Program	Ocean Avenue	New Shoreham	Beach Avenue to Bridge Gate Square (Corn Neck Road)	X					2014-CH-018
Transportation Alternative Projects	Southeast Light Museum Rehabilitation	New Shoreham						X	Proceeding to 90% design. Lighthouse Society seeking grant funds from other sources to fill funding gap. Substantial investment in design and staff time at RIDOT and locally.
S & D - Bike Pedestrian	West Side Road Sidewalks	New Shoreham	New sidewalk along West Side Road between the Ocean Road intersection and the entrance to Champlin Marina.					X	No work initiated on project. Funding authorization is needed to conduct Feasibility Study.
Highway Program	Pell Bridge Access	Newport	Bridge Approaches / Ramps(Admiral Kalbfus to Americas Cup)			2020	2020		0050B
Pavement Management Program	Broadway No.	Newport	Washington Square to Bliss Road		X				2014-CH-071
Traffic Safety Program	Railroad Grade Crossings	Newport	Statewide					X	2012-IE-004 Poplar and Elm Streets Grade Crossing Repair Project
Transportation Alternative Projects	Southern Thames Street (Broadway Streetscape 2014-CH-071)	Newport			X				Funding for this project was transferred to Broadway reconstruction/streetscape project in the City of Newport. Broadway project is under construction.
Traffic Safety Program	High Friction Surface Coarse - Contract 3 2013-CT-007	Newport	Memorial Blvd from Eustis Avenue to Wave Avenue					X	Project was to add high friction on bike lane along Memorial Blvd. Removed from contract due to high profile work and coordination required. Could be included in future High friction contract.
Traffic Safety Program	RI-STARS Aquidneck Island C-2	Newport	America's Cup Avenue corridor, between Bridge Street & Memorial Blvd	X					Completed in 2015

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Traffic Safety Program	RI-STARS Aquidneck Island C-2	Newport	Memorial Blvd	X					Completed in 2014. 2014-CT-015
Traffic Safety Program	RI-STARS Aquidneck Island C-2	Newport	West Main Road/Broadway at Admiral Kalbfus Road/Miantonomi Avenue	X					Completed in 2014. 2014-CT-015
S & D - Highway	J.T. Connell Highway	Newport	Adm. Kalbfus Rotary to Rt 114				2021	2021	Moved to pavement management pipeline
S & D - Highway	Ocean Avenue Seawall Improvements	Newport	From 326' East of Harrison Ave. to 1,400' West of Harrison Ave. Installation of reinforced concrete seawall, modification of existing catch basin, and installation of new sidewalk.		X				2013-DF-028
S & D - Highway	Thames Street & Spring Street Streetscape Improvements	Newport	Thames Street, from Memorial Blvd. to Wellington; Spring Street, from Memorial Blvd to Morton Ave. Complete rehabilitation, new sidewalks, curbing, accessibility, landscaping and signage.					X	Design work not initiated
Bike/Pedestrian Program	Ten Mile River Greenway Segment 1-4 / East Junction track	Pawtucket						X	
Interstate Program	I-95 Resurfacing Contract - 2a	Pawtucket	Route 15 to Mass State Line (0082C)			2018	2018		0082C New project limits
Interstate Program	I-95 Resurfacing Contract 2b	Pawtucket	Barbara Leonard Way to Mulberry St. (0082D)			2022	2022		0082D New project limits
Major Projects with Multi Year Funding	Pawtucket Bridge No. 550	Pawtucket	I-95 over Pleasant St., Taft St., & Seekonk River	X					2010-CB-004
Pavement Management Program	Dexter Street	Pawtucket	School Street to Goff Ave.		X				2015-CH-013
Pavement Management Program	Mineral Spring Avenue No.	Pawtucket	Dorman Avenue to Main Street		X				2014-CH-039
Transportation Alternative Projects	Blackstone Navigation	Pawtucket						X	Project not initiated. Funding insufficient for scope.

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Transportation Alternative Projects	Exchange Street Enhancements	Pawtucket						X	Proceeding to 90% design. City providing match (\$92,000) and has made a substantial staff investment in development of project.
Transportation Alternative Projects	Slater Mill Phase II	Pawtucket						X	Project at 90% design. City providing match (\$100,000) and has made a substantial staff investment in development of project. City currently working with RIPTA on new/modern bus hub configuration. City also converting existing hub (Blackstone Valley Visitors Center) into space for private employer bringing/retaining jobs in RI in coordination with RIPTA. Slater Mill project will provide parking and amenities to what will be a central destination in the National Park planned within the Blackstone Valley.
Traffic Safety Program	2012 State Traffic Commission C-2 North/Central 2013-CT-094	Pawtucket	Newport Ave. at Beverage Hill Ave.	X					Completed in 2014
Traffic Safety Program	Hazard Elimination - East Bay Intersections - Contract 1	Pawtucket	Central Ave/George R. Bennet Hwy					X	
Traffic Safety Program	Hazard Elimination - East Bay Intersections - Contract 1	Pawtucket	Lonsdale Ave (Rt 122)/Weeden St,					X	
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Pawtucket	Barton Street from Weeden Street to Pine Street	X					Completed in 2014
Traffic Safety Program	Welcome to R.I. Gateway Signing	Pawtucket	RI state border I-95	X					Completed in 2015
S & D - Bike Pedestrian	Blackstone River Bikeway - Segment 3A	Pawtucket	Mostly off-road bicycle/pedestrian path from the Pawtucket Landing to Branch Street.					X	Design Phase Conceptual

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
S & D - Bike Pedestrian	Blackstone River Bikeway - Segment 3B	Pawtucket	Mostly off-road bicycle/pedestrian path from Branch Street in Pawtucket to Heritage Park in Cumberland.					X	30% Design
S & D - Highway	Main Street Conversion	Pawtucket	2-way traffic conversion between High St. & Broad St.					X	Design work not initiated
Interstate Program	I-95 Resurfacing Contract - 6	Pawtucket, Providence	Westminster Street Overpass to MA State line						These Project Limits have been modified, see above.
Transit Program	Fixed Guideway	Pawtucket/Central Falls Commuter Rail Station	Pawtucket					X	Initial Feasibility Study was completed.
ADA Projects	East Main Road Sidewalks	Portsmouth	Turnpike Rd. to Boyds Lane					X	Transferred to Pavement Management Pipeline
Highway Program	Town Center, East Main Rd. (Route 138)	Portsmouth	Turnpike Ave. to Hedley			2021	2021		0007E
Major Projects with Multi Year Funding	Sakonnet River Bridge No. 250	Portsmouth	Main Bridge Non-GARVEE Funding	X					2008-CB-056
Traffic Safety Program	Hazard Elimination - Newport County	Portsmouth	Stub Toe Lane and East Main Rd					X	Location was removed from contract, Would require realignment of side streets, widen for turning lanes. Location was resurfaced. Need to reevaluate intersection using updated crash data.
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Portsmouth	RI 24 North at Boyds Lane On-Ramp	X					Completed in 2014
Traffic Safety Program	RI*STARS Aquidneck Island C-2	Portsmouth	Boyd's Lane between Anthony Road and Bristol Ferry Road					X	Sharrows (shared lane bicycle markings) were to be added. To be added to Aquidneck Island wide bicycle destination guide signing contract.
Traffic Safety Program	RI*STARS Aquidneck Island C-2	Portsmouth	Bristol Ferry Road between Anthony Road and Turnpike Avenue	X					Completed in 2014. 2014-CT-015
Traffic Safety Program	Route 24 Freeway Guide Signs	Portsmouth	Route 24					X	Design never started. To be included in future Guide Signing Contract.

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
S & D - Highway	Burma Road	Portsmouth	Examine potential benefits of constructing an additional North/South roadway along shoreline.					X	Design work not initiated
S & D - Highway	Route 114	Portsmouth	Includes redesign of intersections at West Main Road at Hedly St. & Cory's Lane.					X	Design work not initiated
S & D - Bike Pedestrian	Sprague Street Sidewalks to High School	Portsmouth	New sidewalk on north side of Sprague Street from East Main Road to Bristol Ferry Road and on both sides of Sprague Street from Education Lane to East Main Road.					X	Draft Feasibility Study completed. Funding Authorization needed for design to begin.
Bike/Pedestrian Program	Blackstone River Bikeway	Providence	Segment 1A					X	2015-CH-090 Ready to be advertised.
Bridge Program	Broadway Ramp Overpass (Tobey St.) Bridge No. 509	Providence	Part of the Improvements to the U.S. Route 6/10 Interchange Project. Route 6 Ramp over Route 6 & AMTRAK, and P&W railroad.				Multi-Year Project expected to start 2017		Included in the 6/10 Project. To be funded under RhodeWorks. 93110
Bridge Program	Dean Street Bridge No. 776	Providence	Dean Street over Rte. 6, Harris Avenue and AMTRAK railroad			2024	2023		Bridge Group 20
Bridge Program	Harbor Junction Bridge No. 131	Providence	Elmwood Avenue (Rte. 1) over the P&W railroad			2017	2016		2001-EB-001 Bridge Group 57
Bridge Program	Harris Avenue RR Bridge No. 510	Providence	Route 6 over Harris Avenue, AMTRAK, and P&W railroad				Multi-Year Project expected to start 2017		Included in the 6/10 Project. To be funded under RhodeWorks, 93110
Bridge Program	Pleasant Valley Parkway Bridge No. 777	Providence	Dean Street over Woonasquatucket River		X	2015	2015		2015-CB-033
ADA Projects	Downtown Sidewalks ADA Downtown C-3	Providence	Various roads in Downtown Providence		X	2016	2016		Transferred to Pavement Management Pipeline
ADA Projects	South Main Street	Providence	Smith Street to James Street		X	2015	2015		Transferred to Pavement Management
Interstate Program	I-95 Corridor Bridge Preservation & Resurfacing	Providence	I-95 Service Ave. to US Route 1 (0201U)		X				2015-CB-021

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Interstate Program	I-95 Resurfacing Contract 2b	Providence	Barbara Leonard Way to Mulberry St. (0082D)			2022	2022		0082D New project limits
Interstate Program	I-95 Resurfacing US Route 1 to Eddy Street	Providence	I-95 US Route 1 to Thurbers Ave (0079G)			2017	2017		Project limits modified.
Major Projects with Multi Year Funding	I-195 Relocation - Providence River Pedestrian Bridge	Providence	To be constructed in IWAY Contract 16 (Crosses the Providence River along old I-195 River bridge)		X	2016	2016		Fully funded. Design is being completed.
Major Projects with Multi Year Funding	I-195 Relocation - Remaining Work	Providence	Includes Contract 16 and Landscape Contracts		X				2014-CL-005
Major Projects with Multi Year Funding	Providence Viaduct Bridge No. 578, Rehabilitation	Providence	146 interchange to Atwells Ave	X					2012-CB-078
Pavement Management Program	Central Avenue and Sunset Avenue	Providence	Atwood Avenue (Route 5) to Killingly Street	X					2013-CH-015
Pavement Management Program	Route 146	Providence	I-95 to Sherman Ave.			2017	2017		0081W
Pavement Management Program	US Route 44 Smith Street	Providence	Lyndhurst Ave to I-95			2019	2019		0172C
Pavement Management Program	Woonasquatucket Avenue	Providence	Smith Street (Route 44) to Fruit Hill Road		X	2016	2016		0172B
Transportation Alternative Projects	Elmwood Ave. Improvement Project	Providence		X					Project constructed and substantially completed in Fall of 2014. 2013-CH-009
Transportation Alternative Projects	Hardscrabble Square	Providence						X	Project consists of relocating monument and providing interpretive signage. Staff and Heritage Society have identified a site and procurement method for sign.
Transportation Alternative Projects	India Point Power Lines	Providence						X	Project not initiated.

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Transportation Alternative Projects	Station Park Enhancements (Phase I complete)	Providence			X				Funding expended on design the Providence Station Surface Improvements. Construction on-going with FTA funds. Substantial completion anticipated June of 2016.
Traffic Safety Program	Allen's Avenue Arterial Signal Systems	Providence	Allens Avenue			2020	2020		
Traffic Safety Program	Hazard Elimination - Metro South	Providence	To Be determined			2023	2023		Determining which intersections to move forward with. 14 intersections in Prov., E.P., and Bristol.
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Providence	I-95 North at RI 146 North			2018	2018		Striping additional lane and removal of shoulder on I-95. Viaduct NB project is currently proposing collector distributor road to alleviate some congestion.
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Providence	I-95 North at Thurbers Avenue (US 1A)	X					Completed in 2014
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Providence	US 6 at RI 10	X					Completed in 2014
Traffic Safety Program	Route 146 Freeway Guide Signs	Providence	Route 146			2023	2023		
Traffic Safety Program	US Route 6 Lighting Repairs and Improvements	Providence	U.S. Route 6					X	Design never started.
S & D - Highway	Route 6 / Route 10 Interchange	Providence	Needed due to structural condition of bridges. Project will examine reconfiguring interchange to add missing movements.				Multi-Year Project expected to start 2017		To be funded under RhodeWorks

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
S & D - Highway	Thurbers Avenue / Allen's Avenue	Providence	Thurbers Avenue Interchange with I-95 on the south side of Providence, from Allens Avenue to Eddy Street, and to Broad Street. The project scope includes intersection improvements, resurfacing, pedestrian and ADA improvements at major intersections					X	Design work not initiated
S & D - Highway	Westminster Street	Providence	Construction of new road to connect Empire St. to Greene St.					X	Design work not initiated
Bridge Program	Kingston Road Bridge No. 403	Richmond	I-95 over Kingston Road (Rte. 138)			2017	2017		Bridge Group 54
Bridge Program	Second Carolina Bridge No. 55	Richmond	Carolina Road (Rte. 112) over the Mill Canal			2017	2016		2001-EB-004 Bridge Group 57
Bridge Program	Third Carolina Bridge No. 56	Richmond	Carolina Road (Rte. 112) over the Pawcatuck River			2016	2017		2001-EB-004 Bridge Group 57
Pavement Management Program	Woodville Road	Richmond	Route 3 (Main St.) to Switch Road			2018	2018		0165V
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Richmond	I-95 North at RI 138 East	X					Completed in 2014
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Richmond	Kingston Road (RI 138) at Thorpe Lane	X					Completed in 2014
Traffic Safety Program	Lighting Repair	Richmond	I-95 Exits 3 and 4		X				Active in Construction. 2014-CT-067
ADA Projects	Old Tower Hill Road Handicapped Access Project (0055L)	S. Kingstown	Route 108 to Tower Hill (US Route 1)			2019	2019		Transferred to Pavement Management Pipeline
Bridge Program	Kingston Station RR Bridge No. 372	S. Kingstown	Kingstown Road (Rte. 138) over AMTRAK railroad			2017	2017		Repairs completed under 2014-CB-061; Replacement design contract 2000-EH-001.
ADA Projects	Kingstown Road	S. Kingstown	Intersection of Old Tower Hill Rd at Rt. 1 to Old Mountain Field on Rt. 108	X					2015-CH-047
Highway Program	Route 138 (Kingstown Rd.)	S. Kingstown	Contract 1 - From Kingston Station RR Bridge to Route 108			2021	2021		0139C

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Highway Program	Route 138 (Kingstown Rd.)	S. Kingstown	Contract 2 - From Route 2 to the Kingston Station RR Bridge			2022	2022		0139A
Pavement Management Program	Flagg Road	S. Kingstown	Plains Road to Old North Road			2020	2020		0173P
Pavement Management Program	High Street & Kingstown Road	S. Kingstown	Route 1A (Main Street) to North Road		X	2016	2016		Project limits modified.
Pavement Management Program	US Route 1 - Tower Hill Road	S. Kingstown	Route 108 to Government Center		X				2015-CH-047
Transportation Alternative Projects	Kingston Station Museum & Floors	S. Kingstown						X	Project at 60% design. Substantial investment made in design of project in close coordination with Friends of Kingston Station (Project Sponsor).
Transportation Alternative Projects	Kingston Station Railroad Signal Tower	S. Kingstown						X	Project approaching 90% calls for stabilization of signal tower in place with interpretive features and lighting. Substantial investment made in design of project in close coordination with Friends of Kingston Station (Project Sponsor).
Transportation Alternative Projects	Railroad Museum Project	S. Kingstown						X	Project at 60% design. Substantial investment made in design of project in close coordination with Friends of Kingston Station (Project Sponsor).
Transportation Alternative Projects	Saugatucket River Walkway- Phase II	S. Kingstown						X	Project not initiated.
Traffic Safety Program	2012 State Traffic Commission C-2 South 2013-CT-093	S. Kingstown	Main St. at Columbia St./Woodruff Ave.	X					Completed in 2014
Traffic Safety Program	Hazard Elimination - South	S. Kingstown	Kingstown Rd. at Curtis Corner/Saugtucket					X	
Traffic Safety Program	High Friction Surface Coarse - Contract 3 2013-CT-007	S. Kingstown	Tower Hill Road (US 1) at South County Commons	X					Completed in 2015

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	S. Kingstown	Tower Hill Road (US 1) at South County Commons	X					Completed in 2014
S & D - Bike Pedestrian	URI / South County Bike path Connector (High Priority)	S. Kingstown	Off-road bicycle/pedestrian path connection from Flagg Road to the South County Bike Path on property owned by URI.					X	Feasibility Study nearly completed. Funding authorization needed for design.
Transit Program	Fixed Guideway	SCCR Commuter Rail Service							Funded
Bridge Program	Kent Dam Spillway Bridge No. 84	Scituate	Tunk Hill Road (Rte.12) over the Kent Dam Spillway (Scituate Reservoir)	X					2013-CB-080
Highway Program	Main Street Improvements Route 115 (0173C)	Scituate	Route 116/North Road to Jackson Flat Road/Hope Avenue (includes Hope Village Streetscape)			2020	2020		0173C
Pavement Management Program	Route 12 - Scituate Ave. Gainer Dam	Scituate	Start of Gainer Dam (Route 12) at Scituate Reservoir to end of Gainer Dam	X					2013-CB-080
Pavement Management Program	US Route 6 - Scituate Bypass/Hartford Pike	Scituate	Rt. 102 (Chopmist Hill Road) to Danielson Pike			2020	2020		0081E
Pavement Management Program	US Route 6 Hartford Pike/Harford Ave.	Scituate	I-295 to Danielson Pike			2017	2017		0173X
Transportation Alternative Projects	Gainer Dam Stone Wall Reconstruction	Scituate						X	Project inactive.
Transportation Alternative Projects	Hope Village Streetscape	Scituate						X	Project in preliminary design in Road Design.
Traffic Safety Program	Hazard Elimination - North - Contract 3	Scituate	Route 6 By-Pass and Route 101					X	
Traffic Safety Program	Hazard Elimination - North - Contract 3	Scituate	Hartford Ave and Scituate IGA					X	
Traffic Safety Program	Hazard Elimination - North - Contract 3	Scituate	Hartford Ave and Danielson Pike					X	
Traffic Safety Program	Hazard Elimination - North - Contract 3	Scituate	Danielson Pike and Chopmist Hill					X	
Traffic Safety Program	Hazard Elimination - North - Contract 3	Scituate	Hartford Pike and Elmdale					X	
Traffic Safety Program	High Friction Surface Coarse - Contract 3 2013-CT-007	Scituate	Tunk Hill Road at Matteson Road	X					Completed in 2015

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Scituate	Grand Army Highway (US 6) Foster Town line to Danielson Pike					X	Rumble Strips. Removed due to coordination required and not meeting rumble strip policy.
Bridge Program	Capron Bridge No. 792	Smithfield	Capron Road over the Woonasquatucket River		X	2016	2016		2001-EB-006 bbridge Group 70
Traffic Safety Program	2012 State Traffic Commission C-2 North/Central 2013-CT-094	Smithfield	Douglas Pike at Thurber Blvd.	X					Completed in 2014
Traffic Safety Program	2013 State Traffic Commission North/Central C-4	Smithfield	Douglas Pike at Harris Rd.		X				In Construction
Traffic Safety Program	Hazard Elimination - North - Contract 3	Smithfield	Putnam Pike and Esmond St.					X	
Traffic Safety Program	Intersection Improvements to Douglas Pike at Branch Pike Smithfield - Roundabout	Smithfield	Douglas Pike at Branch Pike			2022	2022		
S & D - Highway	Cedar Swamp Road - Rt. 5	Smithfield	Route 44 to Route 116. Reconsruction of the roadway including access control and drainage improvements.					X	Design work not initiated
Bike/Pedestrian Program	Bike Path Signage/Bike Map Printing	Statewide	Statewide						On-going effort to print new maps in 2016.
Bike/Pedestrian Program	Recreational Trails Program	Statewide	Statewide	X	X				Multiple projects: 9 completed; 11 in construction; 7 in design.
Bike/Pedestrian Program	Safe Routes to School Program	Statewide	Statewide	X	X	2016	2016		Multiple Projects at 36 Schools; 16 completed, 20 active. Conceptual Design Reports completed. Funding authorization is required to complete the design of Round 2 projects.
CMAQ Program	Bike/Pedestrian Projects	Statewide	Statewide	X					Design work funded
CMAQ Program	South County Commuter Rail	Statewide	Providence to Wickford Junction	X					Funding authorized for SCCR
Interstate Program	I-295 Ramp Resurfacing	Statewide	Statewide	X					2013-CH-075
Pavement Management Program	Crack Sealing	Statewide	Statewide	X					2015-CR-054, 2015-CR-055, 2015-CR-053, 2013-CR-087, 2013-CR-089, 2013-CR-090

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Pavement Management Program	Paver Placed Elastomeric Surface Treatment	Statewide	Statewide	X					2013-CR-086; 2015-CR-052
Pavement Management Program	Surface Sealing	Statewide	Statewide	X					2015-CR-056, 2015-CR-051,
Major Projects with Multi Year Funding	Sakonnet River Bridge No. 250	Tiverton	Main Bridge Non-GARVEE Funding	X					2008-CB-056
Pavement Management Program	Fish Road	Tiverton	Route 177 Bulgarmarsh Rd. to Mass S/L			2022	2022		0081P
Transportation Alternative Projects	Old Stone Bridge	Tiverton						X	Project to stabilize bridge abutment to former bridge destroyed in 1954 hurricane will serve as breakwater to marina/boat basin in Tiverton is approaching 90% design. A substantial investment has been made by Town and RIDOT in this project.
Traffic Safety Program	Hazard Elimination - Newport County	Tiverton	Bulgarmarsh, Crandall and Stafford					X	Removed from contract because this intersection does not rank high on severity list.
Traffic Safety Program	Intersection Safety Improvements to Canning Boulevard at Stafford Road Tiverton - Roundabout	Tiverton	William S. Canning Blvd. at Stafford Rd.			2019	2019		
Traffic Safety Program	Route 24 Freeway Guide Signs	Tiverton	Route 24					X	Design never started. To be included in future Guide Signing Contract.
Traffic Safety Program	Welcome to R.I. Gateway Signing	Tiverton	RI state border Route 24	X					Completed in 2015
S & D - Highway	Main Road Reconstruction	Tiverton	Riverside Dr. to Nanaquaket Road. Roadway improvements including installation of sidewalks (ADA)					X	Moved to Pavement Management Pipeline
S & D - Bike Pedestrian	Tiverton Bike Path	Tiverton	Bicycle/pedestrian path from the Sakonnet River Bridge to the Massachusetts state line along Newport Secondary Railroad right-of way owned by RIDOT.					X	Consultant contract awarded to conduct Feasibility Study. Awaiting approval to issue Notice to Proceed.

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Bridge Program	Big River Bridge No. 34	W. Greenwich	Nooseneck Hill Road (Rte. 3) over Big River			2017	2016		2001-EB-003 Bridge Group 57
Bridge Program	Victory Highway Bridge No. 589*	W. Greenwich	Victory Highway (Rte. 102) over I-95		X	2016	2016		Bridge Group 71
Bridge Program	Victory Highway Bridge No. 589*	W. Greenwich	Pier Cap Shoring of Victory Highway Bridge #0589	X					Cap Shoring 2014-CB-044
Traffic Safety Program	2013 State Traffic Commission North/Central C-4	W. Warwick	319 Providence St. Installation of wheelchair ramps.		X				In Construction 2014-CT-079
Traffic Safety Program	Arterials - Contract 2 (US Route 1, RI Route 3)	W. Warwick	Route 3 - Tina Drive/Cochran Street to Main Street/East Greenwich Avenue			2023	2023		
Bike/Pedestrian Program	East Bay Bike Path Extension	Warren						X	Consultant contract awarded to conduct Feasibility Study. Awaiting approval to issue Notice to Proceed.
ADA Projects	Main Street Curbs and Sidewalks	Warren	Warren Bridge to Child St.					X	
ADA Projects	Market Street Curbs and Sidewalks	Warren	From Route 136 into Main St., and at East Bay Bike Path crossing.					X	
Pavement Management Program	Route 114, Hope Street/Main Street	Warren	Dyer Ave. (Warren) to Washington St. (Bristol)			2020	2020		0076L
Transportation Alternative Projects	Water Street Sidewalk and Streetscape	Warren						X	Project in preliminary design.
Traffic Safety Program	Hazard Elimination - Bristol County	Warren	Metacom Ave (Rte 136) at Ocean State Plaza					X	Did not move forward to final design
Traffic Safety Program	Hazard Elimination - Bristol County	Warren	Metacom Ave (Rte 136) at Seymour St/Laurel Ln.					X	Did not move forward to final design
Traffic Safety Program	Hazard Elimination - Bristol County	Warren	Metacom Ave (Rte 136) at Vernon St.					X	Did not move forward to final design
Traffic Safety Program	Hazard Elimination - Bristol County	Warren	Metacom Ave (Rte 136) at Franklin St/Libby Ln.					X	Did not move forward to final design
Traffic Safety Program	Hazard Elimination - Bristol County	Warren	Metacom Ave (Rte 136) at Rosa Blvd.					X	Did not move forward to final design
Traffic Safety Program	Hazard Elimination - Bristol County	Warren	Metacom Ave (Rte 136) at Child St.					X	Did not move forward to final design
Traffic Safety Program	Hazard Elimination - Bristol County	Warren	Metacom Ave (Rte 136) at Fatima Drive					X	Did not move forward to final design

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Bike/Pedestrian Program	Maskerchugg River Bridge Multi-Use Path	Warwick	East Greenwich bikepath to Forge Road (0110F)					X	On-Hold Bridge #1094. (0110F)
Bridge Program	Division Street Bridge No. 760	Warwick	Division St. over Route 4			2022	2020		Bridge Group 18
Bridge Program	Meshanticut Interchange, Bridge Contract 3	Warwick	Includes the following bridges: 821, 820, 245, 246, 490, and 491. Route 2/5/295 interchange area.			2022	2022		Bridge Group 42
Bridge Program	South County Freeway Bridge No. 686	Warwick	I-95 North Bound over Rte. 4/South County Freeway Ramp		X	2016	2015		2001-EB-007 Bridge Group 52
Highway Program	Apponaug By-Pass - Transportation Improvements	Warwick			X				2014-CH-028
Highway Program	Route 5 Reconstruction	Warwick	Mayfield Ave. to Rt. 95, Contract-1			2020	2020		0079B
Interstate Program	I-95 Corridor Bridge Preservation & Resurfacing	Warwick	I-95 Service Ave. to US Route 1 (0201U)		X				2015-CB-021
Interstate Program	I-95 Resurfacing Contract - 1b	Warwick	Route 113 to Service Avenue (0082B)			2019	2019		0082B New project limits
Interstate Program	I-95 Resurfacing Contract - 1a	Warwick	Route 2 to I-295 (0082A)			2019	2019		0082A New project limits
Interstate Program	I-95 Resurfacing Contract - 4	Warwick	Route 2 to Route 113						These Project Limits have been modified.
Pavement Management Program	Route 2 - Bald Hill Rd./ New London Ave.	Warwick	West Natick to Route 37			2022	2022		0028C
Pavement Management Program	Route 37	Warwick	Entire Length, Natick Avenue to US Route 1 (Post Road)		X				2015-CH-041
Transportation Alternative Projects	Conimicut Shoals Lighthouse	Warwick						X	City seeking bids for private contractor for reuse and operation of light.
Traffic Safety Program	2012 State Traffic Commission C-2 North/Central 2013-CT-094	Warwick	Bald Hill Rd. at Universal Blvd.	X					Completed in 2014
Traffic Safety Program	2013 State Traffic Commission North/Central C-4	Warwick	Post Road at Fairfax Drive	X					Completed in 2014
Traffic Safety Program	2015 State Traffic Commission C-7	Warwick	Post Road at Airport Connector (pending STC approval and feasibility study)					X	Not in design at this time.
Traffic Safety Program	Airport Connector Signing Improvements	Warwick	Airport Connector					X	Replacing overhead guide signs. To be included in future Guide Signing Contract.

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Traffic Safety Program	Hazard Elimination - Warwick Ramps	Warwick	Route 37 EB off-ramp and Post Road		X	2016	2016		
Traffic Safety Program	Hazard Elimination - Warwick Ramps	Warwick	West Shore and Sandy Lane/Strawberry Field					X	Removed from contract. Project was to replace signal with Roundabout. Intersection does not rank high on severity list based on Benefit/Cost analysis.
Traffic Safety Program	High Friction Surface Coarse - Contract 3 2013-CT-007	Warwick	Post Road Extension	X					Completed in 2015
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Warwick	I-95 from Route 4 to Cranston city line					X	Rumble Strips. Pavement condition was poor. Could be done under separate rumble strip project.
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Warwick	Warwick Avenue (RI 117A) at Sandy Lane	X					Completed in 2014
Traffic Safety Program	Intersection/Segment Improvements - Contract 1	Warwick	Bald Hill Road (RI 2) at East Avenue (RI 113)	X					Completed in 2014
Traffic Safety Program	Warwick Avenue Arterial Traffic Signal System	Warwick	Warwick Avenue			2023	2023		
Traffic Safety Program	Welcome to R.I. Gateway Signing	Warwick	Airport Connector at I-95	X					Completed in 2015
S & D - Bike Pedestrian	Pawtuxet Riverwalk	Warwick	Bicycle/pedestrian path along the Pawtuxet River from Father Tirocchi Field/Washington Secondary Bike Path to the Greenwich Village Apartments/Shalom Housing Complexes.					X	Consultant contract awarded to conduct Feasibility Study. Awaiting approval to issue Notice to Proceed.
S & D - Highway	Warwick Interlink - Coronado Road Improvements	Warwick	Reconstruction of Coronado Rd. between Post Rd. and the Amtrak railroad bridge. Includes widening the roadway to four lanes east of the bridge and a right-turn lane from Post Rd. to Coronado Rd.		X	2016	2016		Moved to Traffic Pipeline
Pavement Management Program	Local Roads Program	West Warwick		X					2014-CH-052

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
ADA Projects	Church Street Sidewalk Construction	Westerly	Bradford Rd. to Quarry Rd.					X	Design work not initiated
Pavement Management Program	Bay Street	Westerly	From the intersection of Bay Street, Sunset Avenue and Wawinnet Avenue to Larkin Road at its intersection with Lighthouse Road.					X	Being designed by Town of Westerly. Approaching 100% completion.
Transportation Alternative Projects	Canal Street/White Rock Road (Bay Street)	Westerly						X	Became Bay Street project, which is a roadway reconstruction and streetscape project in Watch Hill via a TIP Amendment. Approaching 90% design. Recommend Bay Street project proceed to implementation. Also funded with circa 550K in pavement funds.
Transportation Alternative Projects	Crandall Farm Renovation	Westerly						X	Funding insufficient for scope. Project dropped.
Traffic Safety Program	2012 State Traffic Commission C-2 South 2013-CT-093	Westerly	Church St. at the Bradford School/Ste. Vincent DePaul Church	X					Completed in 2014
Traffic Safety Program	2014 State Traffic Commission C-6	Westerly	Airport Road at Winnepaug Road (pending STC approval and feasibility study)					X	Not in design at this time.
S & D - Highway	Atlantic Avenue Reconstruction and Bike Path	Westerly	Winnepaug Rd. to Weekapaug Rd. Roadway reconstruction and provide bicycle accommodations on Atlantic Avenue.					X	Design work not initiated
Bike/Pedestrian Program	Blackstone River Bikeway	Woonsocket	Segment 8A					X	90% design
Pavement Management Program	Local Roads Program	Woonsocket		X					2013-CH-067

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Transportation Alternative Projects	Blackstone Bikeway	Woonsocket						X	Funding reallocated for dock/river landing in Woonsocket adjacent to Blackstone Bikeway in Woonsocket in 2014.
Transportation Alternative Projects	Woonsocket Depot Visitor Services Enhancement	Woonsocket						X	Project scope originally called for bus related amenities. Transportation Advisory Committee (TAC) has previously pointed out the building no longer a bus transit site. Funding applicant (Heritage Corridor) sought funding reallocation in 2014. Funding reallocated to Woonsocket River Landing/Launch.
Transportation Alternative Projects	Woonsocket River Landing/ River Launch	Woonsocket						X	Initial site proved infeasible for construction. City and Blackstone Tourism Council encouraged to look at Cold Spring site. Funding from other projects discussed above reallocated to develop landing/launch at Cold Spring Park. City has since created landing/launch site at Cold Spring with local funds.
S & D - Bike Pedestrian	Blackstone River Bikeway - Segment 8B	Woonsocket	(Segment 8B-1 - Truman Drive to Market Square; Segment 8B-2 Market Street to Cold Spring Park) Mostly off-road bicycle/pedestrian path from Truman Drive in Woonsocket to the Massachusetts state line; involves a major river crossing and a small stream bridge.					X	Segment 8b-1 is at 30% Design. Segment 8b-2 is also at 30% Design.

TIP Program Category	Project Name	Towns	Limits	Construction Completed	Proposed for completion as part of FY 13-16 TIP	Program Year in 10 Year Strategic Plan (Using Existing Funding)	Program Year in 10 Year Strategic Plan (RhodeWorks scenario)	Must be added to Project Prioritization Cover Sheet for consideration	Comments
Bike/Pedestrian Program	Other Bike Projects - South County Bike Path Maintenance & Signing			X					2014-CH-031
Traffic Safety Program	Arterials Traffic Signal Synchronized System		Statewide	X					See individual projects listed below.
Traffic Safety Program	Drainage Improvements		Statewide						Included in all construction projects, and an indepth inventory of all drainage structures is being undertaken.
Traffic Safety Program	Guide Signing Inventory/Improvements		Statewide	X					See individual projects listed below.
Traffic Safety Program	Highway Safety Improvement Program (HSIP)		Statewide	X	X				See individual projects listed below.
Traffic Safety Program	Lighting Repair/Improvements		Statewide	X	X				See individual projects listed below.
Traffic Safety Program	Municipal Traffic Projects		Statewide						
Traffic Safety Program	Pavement Striping		Statewide	X	X				Multiple projects (0073K, 0073L, 0116N)
Traffic Safety Program	Repair Damaged Safety Devices		Statewide	X					See individual projects listed below.
Traffic Safety Program	RI*STARS Program		Statewide	X					See individual projects listed below.
Traffic Safety Program	State Traffic Commission Projects		Statewide	X	X				See individual projects listed below.
Traffic Safety Program	Traffic Monitoring		Statewide	X	X				
Traffic Safety Program	Traffic Signal Optimization		Statewide	X	X	2016	2016		Multiple projects (0072J, 0072K)